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SUbj: NSA MEMPHIS BRAC CLEANUP TEAM (BCT) MEETING 

Encl: (1) Minutes for 23-25 June 97 BCT Meeting 

1. Enclosure (I) provides the minutes from the 23-25 June BCT meeting. Note that LCDR 
Jones' email addresshaschanged:deucej@WorJdnetatt.net 

2. As a reminder, the next BCT meeting is scheduled for 28-30 July, with a RAB meeting on 
Tuesday, 29 July. 

3. Please call if you have conunents andlor questions at (803) 820-5610, DSN 583, e-mail: 
dlporter@efdsouth.navfac.navy.mil 
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NSA MEMPHIS BeT MEETING MINUTES
23-25 JUNE 1997

Attendance:

Lawson Anderson
Tonya Barker
Jack Cannichael
Brian Donaldson
Jordan English
David Porter .
Robert Smith .
Mark Taylor
Rob Williamson

Russ Noble
.Rodger Aitken
Brian Mulhearn
Bill Parks

EnSafelAllen & Hoshall
NSAMemphis
USGS (Nashville)
EPA Region IV
IDEC (Memphis)
SOUTHDIV
EnSafe (Memphis)
SOUTHDIV
NSAMemphis

Millington Aviation Authority
.NSA Memphis
EnSafelAllen & Hoshall
USGS (Memphis)

Tuesday. 23 June 1991

11:00 am - 6:00 pm Environmental Conference Room, Bldg 8-241

60 min • Review minutes from May BCT meeting, review June agenda, review NAS Cecil Field
meeting minutes database

. (David Porter)

Objectives: Ensure minutes are accurate and reflective of May meeting's discussions,
decisions, and assignments. Ensure agenda for June addresses current concerns and
issues. Review the NSA Cecil Field meeting minutes database for possible use at NSA
Memphis.

Discussion: No comments on last month's meeting minutes, other than Brian
Donaldson's name misspelled in one place. Review agenda for this month's meeting.
Jordan English ,reported that Kenny Kelley complained to TDEC on June 12 that
trucks originating at NSA Memphis were "spilling" asbestos and some splashed on
his father's car. Robert Smith noted that the trucks might have come from the Mud
Flats housing project next to NSA Memphis. Jordan E. will call Mr. Kelley for
additional information. Rob Willliamson contacted Ursula Jones (NSA Asbestos
Coordinator). She is not aware of any asbestos being shipped offsite; however,
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120 min

some abatement is going on. Some asbestos was shipped offsite in May from the
" Morrison-Knudsen tank/piping removal project south ofN-126. Lawson Anderson

requested time on the agenda to discuss preliminary results from most recent round
of groundwater sampling.

David Porter noted that he will bring the meeting minutes database used by the
Cecil Field BCT next time.

Brian Donaldson noted several upcoming training courses related to natural
attenuation and reactive barrier walls in Ada, Oklahoma (July 28-31) and
bioremediationlnatural attenuation at Utah State. Mark Taylor mentioned a 3-day
course Heelltly held in Charleston on risk assessment. " 1 ,\

~ ~L ,~~ ,s,"'t\ p.\T""""~/.

Brian Donaldson r:equested input from all team members on time and cost saving
measures that have been implemented by the BCT during the RFI. The information
is needed by July 10.

Jim Morrison called and reported that several ofthe approval letters he sent to
SOUTHDIV were returned. David Porter said he received the letter for SWMUs 1
and 2 and Assemblies B, C, and D. Jordan E. will check Jim's "In" box for copies of
the letters. Discussed SWMU 6S petroleum contamination - since the TDEC UST
Division informed E/A&H that soil cleanup levels are det~rminedby permeability
only (i.e., presence of groundwater contamination does not affect soil cleanup levels,
it just means that in the case ofUST closures that an environmental assessment is
required), Jim M. wants to discuss the situation with the Solid Waste Division.
E/A&H will need to provide most recent sampling results to Jim M. before then.

Decjsions: Modify agenda as proposed.

Assj2nments: Jordan English will follow-up with Kenny Kelley. David Porter will
bring Access database program for keeping meeting minutes to next BCT meeting.
All team members are to provide input to Brian Donaldson on time and cost savings
measures implemented at NSA Memphis. ElA&H will provide new SWMU 6S data
to Jim Morrison who will then discuss site cleanup requirements with the TDEC
Solid Waste Division.

• Report on follow-up assignments from May BeT meeting:
(All team member)

Objective: Report on status ofaction items. Establish new completion dates for any
overdue items.

BnSsie (Lawson AndersonIRobert SmjthlKejth Johnsa.an:y Huahes/John Stedman):
• Provide the following documents for BCT review:

SWMU 8 (note: pending resolution ofdieldrin issue)



,:ll!

".-.. •

•
•

•

•

•

•

•

•

status: On hold until results of additional sampling are reviewed (agenda item later today)
Technical MemorandumlPRE - PCBs in Ditch near SWMU 57
status: Done.
Technical Memorandum - SWMU 2,Passive Soil Gas Results
status: Completed. Will distribute during this meeting (handed out Wednesday morning).
Assembly A Long-Term Groundwater Monitoring Report
status: Done. .
EBSTIFOST
status: Airfield Parcel out last Friday; Non-Airfield will go out this week.
Assembly G and I:f csr Work Plan
status: Trying to track down a copy oftank'closure report for SWMU 19. Should go out next week.

• Provide the following documents for preliminary review by NavyIUSGS:
SWMU 7/Northside Groundwater RFJ Report (note: will submit late July)
status: No chanle.
VCA Report - Gasoline Pits and SWMUs 3, 7, & 18 (note: will submit mid to late July)
status: mid.July
SWMU 66 VCA Report
status: Next week.
Follow-up Gray Area Repon (Northside)
status: Next week or tbe following week.
MAG-41 Drum Storage Area Gray Area Work Plan
status: Done.
SWMU 59 VCA Work Plan
status: Done.
Assembly E RFJ Report
status: Done.
Assembly F csr Report
status: Next week or the following week.
Technical Memorandum on PAH risk
statu.: Next week or the following week.
Conduct additional soil removal at N-121 chromic acid spill or backfill, depending on TDECIEPA direction
statu.: No additlonal.oil removed. Site has been backfilled.
collect additional samples at SWMU 8 per eco risk assessors' recommendations
.tatu.: Done. results to be discussed later on today's ascnda.
conduct telcon with EPA/TDEC Ist week ofJune to discuss CAMP review comments
status: Received written comments from EPA. Have not received TDEC comments (will call TDEC Monday).
provide GrSlArcview capabilities at all future BCT meetings (NSA Memphis will provide overhead projector and
projection tablct)
status: Done.
check surface soil data from SWMU 2 to assist BCT in deciding if soil cut from ditch during levee project can be used
in the levee fill (provide GIS/Arcvicw)
status: Done (agenda item).
superimpose the proposed fire station near SWMU 14 on a GIS plot of the site
status: Done (agenda item).
research which repositories have a copy of the administrative record and what media type hardware will they need
status: Misunderstood assignment - 11'111 follow up before next meeting.
confirm presence ofUSTs atN-' and N-6 (core a hold directly over site and use a probe 10 detcnnine if tanks are still
in the ground) • prepare VCA work plan if tanks are confirmed
status: Confirmed a UST at N-6. will prepare VCA work plan. Did not find a UST at N-S.
compile SwMU and UST data from SWMU 5 to aide in discussion ofpadlsoil removal (provide GlS/Arcview)
status: Done (agenda item).

EPA ReiioD IV (Brian Donaldson):
• Provide review comments on the following:

SWMU S RFI R~rt
status: Has reviewed except ror changes to risk assellSment. He will have a subcontractor review the risk
assessment.

• check with EPA compliance pcrsoMel to detcnnine if more soil removal'would likely reduce any penalties/fines
status: Recommends sending a copy orfoJlow-up report to EPA RCRA Compliance Section.
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• provide risk assessment comments on SWMU 60 RFl rcpon
status: Will have them next week or following week.

• conduct telcon with EnSafcrrDEC 1st week ofJune to discuss CAMP review comments
status: Provided written comments several weeks ago.

NSA Memphis - Enyironmental croDya BarkerIRob WiJljamsonIRandy Wilson):
• Arrange for additional soil disposal at SWMU 8 via COE, depending on additional dieldrin confirmation samples.

status: On hold pending review of confirmation samples.
• Dispose ofN-12l spill cleanup soil in rolloffs(chcck with TDEC Solid Waste Division before shipping soil as non·

hazardous waste) . .
status: Will be disposed of as hazardous waste.

• acquire !IIlother ralloff should additional excavation be required at N-121
status: Additional excavation was not required.

• coordinate levee project near SWMU 2 with Anily Corps ofEnginectS to minimizing stormwater runon from the north
status: USACE, NSA PWO, and TDEC met to discuss plans IDd visited site. Jim Morrison recommended that
soil from digging ofditch at foot of levee be laid over onto landfill rather than incorporated into levee. He also
recommended that whether OSHA 4G-hour training is required for workers be checked on.

• coordinate radiation survey with TDEC
status: Jim Morrison.suggested at a minimum that worst welding area, worst sand blasting area, and worst dial
shop be surveyed. John Richards (EPA) suggests screening all sites due to variability. E1A&H will conduct the
survey with EPA oversight. A brief description ofapproach will be provided to EPA.

• provide overhead projector and computer projection tablet at all future SCf meeting to aide in use of GlS/Arcview
da~ .

status:· There is a projector available through the Naval Hospital that can be borrowed. It is possible that the
projector might become available permanently upon closure of Hospital in October.

• check into possible use of S 7000 in RAB support funds to purchase overhead and projection tablet
status: Can use the funds. but will wait until finding out about availability of Hospital's projector.

• conduct visual inspection during parking lot and slab removal at 5-133 - notify BCf if sampling is necessary
status: Work has not started yet. New issues will be discussed u an agenda Item.

NSA Memphis - public Affairs (Sue Hosmer):
• Place reminder calls to RAB members prior to RAB meetings to increase attendance

status: Next RAB

SQUTHDIV (David porter):
• revise and finalize FOSL for SRlG

itatus: EPA comments incorporated, finalized and signed by SOUTHDIV CO. No comments received from
TDEC. .

• continue coordination on early transfer of airfield (point paper, etc.)
status: Point paper and draft agreement are still beine reviewed by SOUTHDIV legal counsel.

SQUTHDIV (Mark Taylor):
• Review the. following documents:

Groundwater Well Management Plan
status: Will do In JuJy~

SWMU 7/Northside Groundwater RFI Repon
status: Has not received.
YCA Repon - Gasoline Pits and SWMUs 3, 7, &. 18
status: Has not received.
SWMU 66 YCA Repon
status: Has not received.
Follow-up Gray Area Repon (Northside)
status: Has not received.
MAG-41 Drum Storage Area Gray Area Work Plan
status: Just received.
SWMU S9 YCA Work Plan
status: Will do next week.
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Assembly E RFI Report
status: Just received.
Assembly F CSI Report
status: Has not received.
Administrative Record (coordinate with EnSafe on media preference)
status: Will check with other SOUTHDIV RPM..

• Arrange for CSY Detachment to remove petroleum contaminated soil at SWMU 60 (work Should coincide with North
Fuel Farm removal/cleaning) and SWMU 5
status: Should be able to write them a scope after this meeting. Will do within nellt couple of weeks. NFF work
Is scheduled for August. ElA&H will prepare SWMU 5 VCA ASAP and quick reviews will be needed so that
field work can be coordinated with the NFF field work. Soli from Navy Excbange tbat Is currently stockpiled
at SWMU 5 is part Special Waste sad part clean. Danny Chumney is coordinating disposal. Funds have been
requested from Navy Excbange for disposal ortheir pOrtiOD.

IDEC (Jim Morrison):
• coordinate radiation survey by IDEC personncl with Rob Williamson

status: '
• continuc coordinate with IDEe Dry Cleaner program to notify Jetway ofour sampling results.

status: TDEC will perform preliminary aSle5smenL The property owner will be notified by TDEC that PCE
has been detected during the Navy's environmentallDvestlgatioD and that TDEC is conducting the preliminary
assessment. This notification will take place before tbe July RAB meeting at whicb time the RAB will be
informed of the situation. (ElA&H distributed a tech memo documenting tbe Investigation orthe PCE
contamination at BG-S well cluster.

• Provide letters ofconcurrence forSWMUs 1,3,4,6, la, I 1,26,27,31,36,38,40,42,44,50,51,52,53.62, and 64
(based on EPA Region IV letter of 17 Mar 97)
slatus: Jordan English provided copies of Jim's approval letters for the SWMU 16 CSI Work Plan and the
SWMU 60 VCA Work Plan.

• Provide review comments on the following:
SWMUs 15 & 21 RFI Report (need risk comments)
status:
SWMU 10 CSI Report
status:
SWMU 5 RFI Report

.status:
• Provide approval on the following:

North Fuel Farm Tech Memo
statuI:
SWMU 16 CSI Work Plan
status: DaDe
SWMU 60 VCA Work Plan
status: DODe

• check UST regulations regarding the disposal ofexcavated soil, and any sampling requirements to determine if the
samples must be biased toward hot spots.
status:

• provide approval/cof!lments on SWMU 60 RFI report
status:

• conduct telcon with EnSafclEPA 1st week of June to discuss CAMP review comments
status:

•. check with TDEC Solid. Waste Division personnel on the requirement for additional soil removal at N·121 spill
status: Backfilling without additional excavation was approved. Site was backfilled Monday, June 16.

• discuss SWMU 65 data with IDEC UST personnel to determine ifany remedial action is required prior to the
proposed Army Reserves construction project
status: Will check with Solid Waste Division (see discussion under first agenda item).

USGS (Jack CannichaeJ):
• Review the following documents:

SWMU 7/Northside Groundwater RFI Report
status: Has not received.
VCA Report. Gasoline Pits and SWMUs 3, 7, & 18
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status: Has not received.
SWMU 66 VCA Report
status: Has not received.
Follow-up Gray Area Report (Northside)
status: Has not received.
MAG-41 Drum Storage Area Gray Area Worle Plan
status: Received today.
SWMU 59 VCA Work Plan
status:" Done. Gave to ElA&:H today.
Assembly E RF1 Report
status: Just received. Bill Parks reviewing.

. Assembly F CSI Report
status: Has not received.

• Phase-out of EnSa,fe contract.
(Mark Taylor and Lawson Anderson)

Objective: Brief team on possible impact on phase-out ofEnSafe contract, and contract
options for fiscal year 1998 and beyond. No new work (award fee bearing) is to be
placed on EnSafe -after I October 1997. Goal is to have all EnSafe work completed by I
October 1998. Work remaining under contract with EnSafe at the end ofFY98 may be
converted from cost-plus to firm fixed-price.

Djscussion: SOUTHDIV has surplus cost-plus contracting capacity (three CLEAN
contracton). Goal is to phase out ABD and E/A&H cost-plus contracts by 10/98
and convert any remaining work or new work to fIXed price co~tracts or award to
Drown and Root. At NSA Memphis, we should be able to complete remaining
investigative work within the target period under the cost-plus contract. Work to
be included in FY 1998 Execution Plan that would be fixed price includes Southside
CMS, Assembly F RFI (four sites), and proposed fence for SWMU 2. Fixed price
work for Northside will include POC wells for CMS, ongoing monitoring for
natural attenuation (or chosen remedy), RFI (if needed) at SWMU 18, and
statement of basis preparation.

Decisions: None required at this time.

Assjanments: None at this time.

• Follow-up on ecological risk assessor's site visits of29 MaylUpdate on SWMU 8
(Lawson Anderson and Brian Mulhearn)

Objective: Provide BCT. with a briefon issues discussed during/resulting from Karen
Prochnow's (EPA Region IV) and Charles Jobe's (IDEC) site visits. Review additional
sampling results from SWMU 8 (ifavailable).

Djscussion: EPA and TDEC risk assesson visited sites with E/A&H. Specific sites
that need addressing included SWMU 60 (if proposed road does not go through
wetland), SWMU 10 (needs eco risk assessment), and SWMU 8 (conduct wildlife
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contaminant exposure modeling for several species using the latest dieldrin results).
Karen Prochnow (EPA contract eco risk assessor) requested that exposure
modeling incorporate home range ofspecies modeled and that tbe sbrew be included
as an indicator species. ElA&H performed the modeling which resulted in an HQ
less than 1 (HQ between 1 and 10 indicates minimal risk). Karen P. also
recommended chemicalsubstitutions if data unavailable for a detected contaminant.
Tbis will be done on a chemical-specific basis if a surrogate can be found with .
similar toxicological properties.

Decisions: Complete RFI report revisions and incorporate new human health and
eco risk information.

Assi~nroenis: Brian D. will check calculations and have eco risk person review the
tables, tben let E/A&H know whether to proceed with revisions. Brian M. will
provide a table of home ranges and references to Brian D.. . .

• Discuss review comments on CSI report for SWMU 10
(Lawson Anderson, with Brian Donaldson and Jordan English)

Objective: Review TDECIEPA comments, discuss, and come to consensus on report

Discussion: The discussion centered around whether a NFA recommendation is
appropriate when methylene cbloride was detected in groundwater at
concentrations exceeding its MCL of 5 ppb. Brian M. pointed out that a
concentration of 6 or 7 ppb is equivalent to 2E-06 risk if RBC is 4.1 ppb. To exceed
the lE-04 risk threshold, the concentration would have to be above 410 ppb. If
inhalation pathway included, concentration would still need to be above 200 ppb.
Further" review of the document indicates that methylene chloride was present in .
soil samples at the same locations it was detected in groundwater. Concentrations in
soil were not bigh, but did exceed SSLs.

Decisions: Brian D. will review data with Ted Simon later this week or Monday to
determine if groundwater should be resampled to verify presence of methylene
chloride or ifNFA is appropriate from a risk standpoint. "

Assi~nments: See Decisions _

Tuesday. 24 June 1997
,

8:00 am - 5:00 pm Environmental Conference Room. Bldg 8-241

60 min" • Installation ofFAA airport fence by Millington Aviation Authority
(Rodger Aitken and Russ Noble) "
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Objective: Review ofplans for placement offence (currently under construction) around
airfield to support FAA requirements. Come to consensus on placement offence near
SWMUs 8 and 10

Discussion: FAA Military Airport Program requires that lighting and fencing meet
civilian standards. Fencing needed to control human and wildlife "traffic." Russ
Noble, Airport Manager provided an overview of the fencing project and showed
the team the footprint of the new fence around the airfield. The fence will not cross
ditches, Navy Lake, or the wetland north of SWMU 8. Instead, there will be abreak
the width of the ditch. The cutting and grading of soil in the SWMU 8 area (terrain
must be level with runway out to a distance of 500' from centerline) is still planned.
Topsoil that is excavated will be retained and placed back on site. Subsurfacesoil
will not be sold. It will be retained for future use. At SWMU 10, the proposed
fenceline does not appear to cross the area of buried debris indicated by the
previous geophysical survey•

. Decisions: Dependent upon EPA risk assessor review of eco risk assessment for
SWMU 8, the proposed footprint of the fence should not be adversely affected by
any SWMUs, particularly SWMUs8 and 10.

Assi2JUDents: Russ Noble will look into possibility of addipg a gate to provide access
to SWMU 8 area. Brian Donaldson will 'have risk assessor review SWMU 8 eco risk
.numbers when he gets back in office. Rodger Aitken will coordinate SWMU 8
cutting and grading project with the BCT•

• Review SWMU 14 data superimposed with the proposed fire station
(Lawson Anderson with GIS/Arcview support and Rodger Aitken)

Objective: Detennine ifproposed fire station can be sited at SWMU 14 (location
preferred by Rodger Aitken)

Discussion: Location needs to be accessible to a main traffic artery and close to
housing. Proposed location facing 7th Avenue is on top of area of SWMU 14 where
PCE and TCE have been detected in loess soil and groundwater. Alternative
location faces Savitz at'intenection with 7th Avenue. Plans are to extend service
road along 7th Avenue north to Savitz. The year 2000 is the projected construction
date, but could occur as early as 1998.

DecisioDS: No immediate decisions required.

Assj lmments: Rodger Aitken will check construction plans to see foundation piles
are included in the design.
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• Develop agenda and assignments for July RAB meeting, review CMS fact sheet, review
RAB exercise for CMS criteria ranking
(David Porter)

Objective: Develop agenda and assignments. Come to consensus on CMS fact sheet and
RAB exercise for CMS criteria ranking

Discussjon: The team reviewed and revised the CMS fact sheet. CMS RAB exercise
- the team discussed the pros and cons of having the RAB go through the exercise.
RAB agenda iteIDs - N-121 follow-up, CMS overview including timeline for
completion (John Stedman), status of realignment (Lt. Jones), PCE contamination
at BG-5 (Jim Morrison), site update handout and presentation covering BRAC and
DERA sites with work still to be done including USTs (Lawson Anderson), and

.general update (David Porter). Be prepared for more formal dry run with Dew CO.

Decisjons: Fact Sheet - The "Three Steps" section should be revised to reflect the
text ill Appendix C of the NSA Memphis RCRA permit. CMS Exercise - Postpon·e
the exerCise. Instead, offer a "straw-man" list of possible topics (including the CMS
exercise and more input from reuse committee and/or the airport authority) for the
next RAB meeting. Have the RAB members choose from this list.

•
Assi~nments: E1A&H will make the changes and distribute the revised fact sheet by
July 3 for a follow-up review. Comments due back to E1A&H by July 11. Rob
Williamson will let Randy Wilson know that updated info on status of USTs will be
needed for RAB presentation. E1A&H will prepare site update list and straw-man
list by July 14.

• Review SWMU 5 soil sampling results along with UST soil results
(Lawson Anderson with GISIArcview support and Randy Wilson)

Objective: Come to·consensus on plan for removal ofpads and soil

Discussion: The team reviewed soil and groundwater data from the RFI and from a
1992 UST investigation.

Decisions: Prepare VCA Work Plan for removal of east fire mat (pad 305) and soil
in area of loess MW-GS. Jim Morrison has mentioned that TDEC might want to
collect soil samples in the southeast corner of the site. If this is still planned, the
samples should be colleCted before the VCA work plan is finalized.

Assi2nments: E/A&H will prepare the work plan as quickly as possible and
distribute to BCT concurrently with NavylUSGS/Activity in order to obtain
approval in time for August field work.

,...
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• Update on tank work/discuss tank issues
(Randy Wilson)

Objective: Brief the BCT on completed, ongoing, and planned tank work. Discuss spill
prevention issues at the Flying Club. .

Djscussion: Postponed until next meeting (Randy W. out of town).

Decisions: None required at this time.

Assiinments: None required at this time.

• Follow-up to meeting with Frank ChapellelCMS Work Plan contents
(Lawson Anderson and John Stedman) .

Objective: Discuss information provided by Frank Chapelle, decision reached by the
BCT. Develop consensus on the content and fonnatfor the CMS Work Plan

Djscussion: The team reviewed the outline for the CMS Work Plan for Northside
fluvial deposits groundwater and found it to be acceptable. The CMS for loess soil..
and groundwater will be covered in a separate work plan. The CMS will likely
evaluate natural attenuation, air sparging, and in-well stripping. Based on previous
input from Kay Wischkaemper and Brian Donaldson, pilot studies for air sparging
and in-well stripping have not been included in the work plan. Instead, data from
previous studies/literature will be used to evaluate these technologies. Brian D.
provided a copy of information on in-well vapor stripping that he downloaded from

. the internet (www.gwrtac.org). He also suggested searching the CLU-IN Database
for sites with similar site conditions, particularly the Hill AFB site in Utah.

The team briefly discussed last month's meeting on natural attenuation with Frank
Chapelle (USGS). David Porter asked if anyone had any second thoughts or
different ideas aboutwhat was discussed and decided at the meeting. Everyone was
still in agreement about the conclusions and decisions from the meeting. Brian D.
noted that Kay W. was satisfied with the data collected to date and the proposed
plan and approach for the CMS. .

Decisions: Proceed with the CMS Work Plan as proposed in the outline.

Assiinments: E/A&H will prepare the work plan.

• Discuss review comments on CAMP
(Lawson Anderson, with Brian Donaldson and Jordan English)

Objective: Review IDECIEPA comments, discuss, and come to consensus on plan
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Discussion: EPA's written comments were discussed briefly.

Decisions: Because the CAMP is technically a RCRA document for RCRA sites,
gray area investigations will be included in the CAMP if/when they become SWMUs
.or AOCs~The comment suggesting geoprobe sampling at the Assembly G sites
where only hand auger samples are proposed (because wastes were stored above
ground) will be addressed after tbe BCT bas commented on tbe Assemblies G & H
CSI Work Plan. .

Assianments: Lawson Anderson will call Jim Morrison Monday to discuss obtain
TDEC comments on the CAMP, then revise the document.

• Chromic acid spill at N-121
(Lawson Anderson and Robert Smith)

Objective: BriefBCT on status of spill cleanup

Discussion: The excavated area was backfilled Monday, June 16. Brian D.
suggested that a copy of the cleanup report be provided to the EPA RCRA
Compliance group. Rob Williamson noted that all of the excavated soil wiU be
disposed of as hazardous waste.

Decisions: A copy of the cleanup report will be provided to the EPA RCRA
Compliance group.

Assianments: E/A&H will provide an extra copy of the report to the Activity, so tbey
can forward it t~ EPA.

• DERA Gray Area sampling
(Rob Williamson)

Objectiye: Review team decisions from site walk over ofbuilding~8-86 and 8-133·

DiSCUSsion: Original plan was to demolish 8-86 and leave pad for parking. Latest
plan is to possibly remove the slab. Target date for construction is October.

Decisions: Ifdesired, it is okay to proceed with removal of the slab.

Assianments: The Activity will observe pad removal, if it bappens, to look for
possible signs of contamination. The Activity will also coordinate with James
Worthy at SOUTHDIV concerning closure of the NATTC hazardous waste

. accumulation point in the vicinity of 8-231 and 8-233.
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• Discuss proposed Southside construction by Army Reserves at SWMU .65
(Lawson Anderson with GIS/Arcview support)

Objective: Develop consensus on remedial action required, ifany, prior to construction
by the Army Reserves.

Discussion: The team reviewed the Army construction plans and the TPH data for
the site. The area to be affected by'construction does not include the former spill
area. Within the area of construction, none of the 18 DPT sample locations
exceeded the SOO ppm TPH cleanup leveL One location did have a TPH
concentration of310 ppm, aU others were less than 100 ppm. In the area of the spill,
two locations exceeded SOO ppm. In the center of the former spill area at 3'-4' below
land surface, the TPH was 700 ppm. Just south of the spill, a TPH concentration of
910 ppm was detected at S'-7' below land surface.

Decisions: Cons~ruction can proceed upon receipt of IDEC approval.

Assi~nments: Jordan E. will have Jim Morrison check with TDEC UST and/or Solid
Waste Division personnel to determine if construction can proceed. Funds are
available to begin construction immediately. The Activity will place stakes/flags at
each of the original four monitoring weUs to help equipment operators avoid. them
during construction. EJA&H will provide the Activity a drawing showing the area
of concern (former spill area) and the location of the 310 ppm TPH hit.

• Discuss Army CorPs of Engineer levee project near SWMU 2
(Lawson Anderson, with GIS/Arcview support)

Objective: Come to consensus on whether or not site soil cut from the proposed ditch can
be. used in developing the new levee

Discussion: See personal assignments (Rob Williamson)

Decisions: TDEC prefers that soileut for ditch·be laid over on landfiU, rather than
incorporated into levee. .

Assiinments: None

Wednesday. 25 June J997

8:00 am -10:00 am Environmental Conference Room, Bldg 8-241

30 min • Review Deliverable Schedule and priorities
(Lawson Anderson)



30 min

30 min

Objective: Establish reviewpriorities and assignments for the July BCT meeting.

Discussion: The team reviewed the schedule to determine which documents should
be reviewed by the next BCT meeting.

Decisions: The monitoring well abandonment and long-term groundwater
monitoring recommendations memo will be discussed at the July meeting. TDEC
approval needed for North Fuel Farm soil removal

Assienments: Jim Morrison - provide approval for North Fuel Farm soil removal
...

• Radiation Survey
(Rob Williamson)

. . .
Objective: Come to consensus on who will perfonn the survey, and exactly what
buildings and areas will be included in the survey.

Discussion:

Decisions: E/A&H will perform the survey with EPA oversight. EPA personnel that
might be involved are John Richards and/or Rick Button, They will need a couple
of weeks notice.

Assienments: E/A&H will prepare a brief description of how the survey will be
performed.

• Plans for additional investigative work at SWMU 2
, (Lawson Anderson and Jack Cannichael)

Objective: Discuss objectives and alternatives for additional investigative work needed at
SWMU2.

Discussion: USGS and E1A&H met last week to begin discussing the additional
investigation of SWMU 2. Information that each party has that is needed to develop
a strategy was identified. A follow-up meeting was scheduled for immediately after
the BCT meeting. Preliminary ideas about how best to sample sediments within and
groundwater on the south side of Big Creek were discussed.

Decisions: Develop a strategy for additional investigation;

Assienments: E1A&H, USGS, and EPA met at EnSafe after the meeting and
developed a strategy that E1A&H will propose in a technical memo work plan next
week.
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tin • Summarize decision reached during the BCT meeting/review of assignments
(Rob Williamson and Lawson Anderson)

Objective: Review decisions to confirm consensus

Discussion: Time did Dot allow.

Decisions:

Assi~nments:

;:..


